Power System Master Plan 2010

Chapter 1 Introduction

1.1  Objectives of the study

The main objective of this study is to formulate a Master Plan (MP) for the attainment of stable
power supply in the People's Republic of Bangladesh up to year 2030 in consideration of the
diversification of fuel resources, including an optimum power development plan, power system plan,
and identification of the potential power plant sites based on the fuel diversification study. Therefore,
this study includes a comprehensive power development master plan where the study of the
fundamental conditions of the development (demand forecast, procurement of primary energy
resources, optimum power development plan, future optimum power supply structure including the
positioning of gas-fired power plants, and so on) are added. In addition, the necessary technology
transfer to the Counter Part (C/P) in Bangladesh will be carried out during the study.

1.2  Terms of reference of the study

1.2.1 Schedule of the study
This study for the Master Plan will be carried out over approximately two years from September
2009 to January 2011, a total of 17 months, including seven site surveys. A draft work schedule and
work process for each phase is shown in the following chart.
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Fig. 1-1 Schedule

1.2.2  Basic work flow
As shown in the basic work flow in Fig. 1-2, the study has been categorized into four phases. The
Study will be carried out in close cooperation with each work area to formulate the comprehensive
Master Plan on power supply development. In addition, a dissemination workshop will be held at
each study stage to reflect the opinions from relevant organizations.
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Fig. 1-2 Basic Work Flow

1.2.3  Counterpart organization

B Ministry of Power, Energy and Mineral Resources (MPEMR)
v Power Division
v Energy and Mineral Resources Division (EMRD)
v Power Cell
Economic Relations Division, Ministry of Finance
Bangladesh Power Development Board (BPDB)
Barapukuria Coal Mine Company Ltd (BCMCL)
Power Grid Company of Bangladesh (PGCB)
Dhaka Power Distribution Company Limited (DPDC)
Dhaka Electric Supply Company Limited (DESCO)
Rural Electrification Board (REB)
Bangladesh Oil, Gas Mineral Corporation (Petrobangla)
Electricity Generation Company of Bangladesh (EGCB)
Ashganj Power Station Company Limited (APSCL)
North-West Power Generation Company Ltd (NWPGCL)
Geological Survey of Bangladesh (GSB)
Ministry of Environment and Forestry Affairs (MOE)
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1.2.4 Experts and respective area of the study
Expert list and its role of work are as follows:

(1) Expert list

Team Leader / Coal-fired Power Generation System
Sub-Leader/ Power Development Planning / Demand forecast
Renewable Energy Development

Coal Development/ Supply system A

Coal Development/ Supply system B

Natural Gas Supply System A

Natural Gas Supply System B

Natural Gas Supply System C

Civil/ Fuel Transportation

Coal-fired Power Generation System/ O&M Management
System

Power Transmission Line and Substation Facilities/
Power System Planning A

Power Transmission Line and Substation Facilities/
Power System Planning B

Economic/ Financial Analysis/ Organization Structure A
Economic/ Financial Analysis/ Organization Structure B
Environmental Management

Social Considerations

(2) Steering Committee (SC) and Task Team (TT) Structure

Nobuteru TAKEDA
Toshiyuki KOBAYASHI
Noboru SEKI

Hajime ENDO

Atsushi KAKIZAKI
Kiyoshi KATAOKA
Hideo MATSUSHITA
Chikanobu NAKAMURA
Genshiro KANO

Yoichiro KUBOTA
Shinichi FUNABASHI

Masaki KUROIWA
Atsumasa SAKAI
Yasuhisa KURODA
Takahisa ITO

Junko FUIIWARA

Based on the discussion with C/P, Steering Committee (SC) as decision making board and seven
Task Teams as discussion group at working level under SC are formed. The structure of SC and
TT is shown in Fig. 1-3. SC is held properly in line with the progress of the Study. The items
discussed within individual TTs are brought up at SC, shared amongst both parties, and made

decision.

2. Gas Demand
and Supply T/T

1. Coal Demand
and Supply T/T

Steering Committee (S/C)
Chair-person: Secretary of Power Division

7. Environment Management/

Social Considerations T/T Evaluation T/T

Source: PSMP Study Team

6. Economic and Financial

3. Power Development
Planning/ Power Demand
Forecast T/T

4. Power System
Planning T/T

5. Generation
Facility T/T

Fig. 1-3 Structure of Steering Committee and Task Teams
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1.3  Information sharing and cooperation with Development Partners
Throughout the first to the Sth site survey, the PSMP Study Team has endeavored to share its
information with the Development Partners (DP) and discussed the content of the study and the
principle by holding individual and joint meetings and attending the forum and official meeting
hosted by DP, including the following events.

B The first site survey: from Saturday, 3rd October to Friday, 9th October 2009, Explanation
of Inception report, TOR, schedule, principle of the report

B The second survey: from Wednesday, 28th October to Friday, 13th November 2009, track
record and progress of the power sector projects supported by DPs as a part of the study.

B The third survey: from Saturday, 30th January to Friday, 19th February, the first Seminar,
the report and discussion on the site survey and its findings

B The fourth survey: from Saturday, 3rd July to Friday, 23rd July 2010, the second Seminar,
the explanation and discussion of the Interim Report and its concrete context.

B The follow-up survey: from Friday, 3rd September to Tuesday, 7th September 2010,
discussion on the comments from World Bank

B The fifth survey: from Saturday, 2nd October to Sunday, 17th October 2010, the joint
discussion with DPs and governments regarding the official comments for Interim Report

1st year 2nd year
survey survey survey survey survey survey survey
October November February July September October
v v vv \AAA4 v \AAA AR A4
|
Explanation ~ Site survey  The first The second Discussion  Joint/ The third Explanation
On seminar seminar on comment individual seminar on Final
Inception Report Progress Explanation from WB discussion  Explanation Report
Report on Interim Report with DP on Draft Final
Renort.

Legend: v Individual discussion with DPs

W Joint discussion or Forum/Meeting hosted by DPs

Fig. 1-4 The track record of the discussion with Development Partners

Business Session
S e——

Individual Discussion Bangladesh DP meeting Joint meeting
(every survey) Development Forum (2010.7) (2010.10)
(2010.2)

Source: PSMP Study Team
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1.4 Seminars

1.4.1 The First Seminar
(1) Date: Wednesday 3rd February 2010, 10:00-16:00
(2) Venue: Lakeshore Hotel , conference room

(3) Outline:

The first seminar was held at the Lakeshore Hotel conference room on 3rd February, 2010.
The seminar was composed of two parts; the first part was for those at the working level to
discuss the context of the survey, and second part was for about 40 persons from the
Additional Secretary of Power and Energy Division, DPs including ADB to explain the
purpose, principal, schedule, technical transfer and progress of this study. PSMP Study
Team and CPs from Bangladesh confirmed the direction of this study via a live discussion
during the question and answer session at this Seminar.

Source: PSMP Study Team

1.4.2 The Second Seminar
(1) Date : Sunday 11th July 2010, 14:00-17:00

(2) Venue: BPDB conference room

(3) Outline:
The second seminar was held at the BPDB conference room on 11th July 2010. The main
purpose of the seminar was to explain and discuss the Interim Report. The Honorable
Adviser to the Prime Minister was attended as the representative of the Bangladesh
Government and discussed the primary energy scenario, power demand forecast, the
potential sites of the prioritized coal fired power station projects. Bangladesh CP and PSMP
Study Team jointly confirmed the direction of the Study hereafter.

Source: PSMP Study a
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1.4.3 The Third Seminar
(1) Date : Monday 13th December 2010, 10:00-17:00
(2) Venue: Sheraton Hotel Ball Room

(3) Outline:

The third seminar was held at the Sheraton Hotel on 13th December 2010. The seminar was
composed of two parts; the first session for the high level officials and the second session
for the working level. The Honorable Adviser to the PM was attended as the representative
of the Bangladesh Government, and the Ambassador of Japan was also attended in the first
part, to discuss about outline of the Draft Final Report, and second part was for detail
discussion about each expert at the working level. PSMP Study Team and CPs from
Bangladesh confirmed the direction of this study via a live discussion during the question
and answer session at this Seminar.

1.4.4 Final Report Consultation Meeting
(1) Date: Sunday 30th January 2011, 10:00-13:30 (Lunch session after 12:00)
(2) Venue: Dhaka Sheraton Hotel Ball Room

(3) Outline:
Final Report Consultation Meeting was held at the Dhaka Sheraton Hotel on 30th January
2011. Secretary Power Division and related persons attended this meeting and discuss about
the treatment for comments of Draft Final Report, and the contents of Final Report was
shared to finalize the report.

1.5 Technical transfer

1.5.1 Technical transfer through Task Team meetings
During Task Team meetings, the technical transfer was proceeded by working analysis and
investigation together.
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Source: PSMP Study Team

1.5.2  Group training

(1) Power development simulation software (PDPAT) training
The group training for power development simulation software (PDPAT) was held by lecture style.
(1) Date: Saturday, July 10, 2010

(2) Venue: BPDB conference room

Source: PSMP Study Team

(2) Power system planning software (PSS/E) training
The group training for power system planning software (PSS/E) was held by lecture style.
(1) Date: Thursday, July 8, 2010 (Part 1), Monday, January 31, 2011 (Part 2)

(2) Venue: PGCB conference room

Source: PSMP Study Team

1-7

TEPCO



Power System Master Plan 2010

Chapter 2  Viewpoints and Objectives of the Master Plan

2.1 Viewpoints and objectives of the Master Plan

When reviewing the Power System Master Plan (MP), the fundamental objective is to formulate the
Master Plan for the attainment of stable power supply by achieving the 3Es; Economic Growth,
Energy Security and Environmental Protection simultaneously. The government of Bangladesh set
the maximum target to reduce poverty in a period as swift as possible by achieving high economic
growth. Planning electrification via the stabilization and efficiency of the electric power supply
system can be expected to reduce poverty. This Master Plan will aim to promote development that
will provide a self-reinforcing cycle of poverty reduction and 3E simultaneous achievement. In
addition, this Master Plan will propose the vision in line with Government energy policy, and
stipulate 6 value-up plans to achieve the vision.

2.2 Structure of the Vision, Road map, Action plan and Target
The structure of the Vision, Roadmap, Action Plan and Target is shown in the following figure. The
Vision is proposed as Bangladesh’s long term strategic power development vision 2030. To achieve
this Vision, 6 value-up plans have been stipulated, where each value-up plans have their own targets
to achieve the plans. There are Action Plans to achieve the Targets, where each Action Plan indicates
the action agents and potential impact. The Roadmap shown in this chapter extracts the Action Plans
that will result in high potential impact, and describes the details.

Bangladesh Long Term Power Development Plan 2030

4 Value up plan 1 —— Action plan —+ Impact H
Value up plan 2 Action plan —+ Impact H
Value up plan 3 ~ Action plan -~ Impact M
_>< Value up plan 4 ~ Action plan -l- —-
Value up plan 5 ~ Action plan - Impact L
Value up plan 6 :
>

Source: PSMP Study Team
Fig. 2-1 Bangladesh Long Term Power Development Plan 2030

2.3  Conclusion of the Master Plan
So far, Government of Bangladesh (hereinafter GoB) has fallen into vicious circle where the power
shortage has lasted for long time due to a multiple factor of lack of primary energy resources like
domestic natural gas, decrepit power stations, imperfect maintenance and lack of funding. To solve
these issues, the GoB focuses on more short-term measurements rather than long-term one. For
example, it seems that the national plans such as development plan for domestic primary energy like
coal and natural gas, development plan for power and infrastructure plan for fuel transportation are
independently formulated by each government division, in which there is no efficient coordination
among such plans. Therefore, expected effect for this Master Plan will be to indicate direction for the
coordination amongst energy sector, power sector and infrastructure sector based on the certain logic.
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It is also expected for the Master Plan to show the direction of comprehensive power development
plan in long-term basis.

Under considering such situation, the final conclusion of this Master Plan is integrated as follows;

The final conclusion of this Master Plan
To show the direction of power development plan with comprehensive proposals of “Vision”,
“Roadmap” and “Action Plan” comprehensively from short, mid and long term points of view.

2.4  Vision Paper
The Vision Paper and associated value-up plans are shown as follows;
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Bangladesh Long-term power
development strategy

Source: PSMP Study Team
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Vision 2030

Long-term Power Development Strategy for Bangladesh

Delivering stable and high quality electricity to the people of Bangladesh
via the creation of a power network
that will help realize comfortable and affluent lifestyles for all

Visions @ Six Value-up Plans

Economic

O Fe3d = O ala 0 ey by oL

Growth
efficient power supply and low CO2 emission

o

F"G‘I‘t)‘
‘ ‘ supply under joint coordination by the multi-sector
Environmental ~ Energy > D

Protection Security

m O reduce tne pove roug egro or socjo-
econom

Source: PSMP Study Team
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m To actively develop domestic primary energy resources

m To maintain domestic primary energy supply over 50%

To deal with Bangladesh’s rapid economic growth and the accompanying increase of electric power,
there is an urgent need to secure a source of energy that is essential to the economy and stability. The
active development of domestic primary energy resources is the best and realistic way to supply

energy resources.

The main domestic primary energy resources are domestic natural gas and domestic coal. As shown in
Fig. 2-2, domestic coal has been unevenly distributed in the Western part of Bangladesh, while natural
gas is located in the Eastern area. As shown in Fig. 2-3 and Fig. 2-4, domestic gas supply will be
expected to decrease in the near future, while domestic coal supply will increase. In the event that fuel
diversification advances during the later years, the Master Plan aims to acquire a 25% share of
domestic coal and a 20 percent share of domestic natural gas, and a 5% share of national hydropower
and renewable energy, thus ensuring the self-sufficiency of the primary energy resource to be over 50
percent by Year 2030.
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Fig. 2-2 Domestic coal and natural gas production area
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Source: PSMP Study Team Source: PSMP Study Team
Fig. 2-3 Domestic gas supply scenario Fig. 2-4 Domestic coal supply scenario

(1) Domestic natural gas development
Action plans for domestic natural gas development are as follows;

B Re-evaluation of domestic natural gas reserve: to periodically re-evaluate domestic natural
gas reserve in order to forecast future gas supply and justify the development and work
over planning.

B Demand forecast for natural gas: to forecast the demand for natural gas on a rolling basis
in order to match natural gas production planning.

B Exploration and development of domestic natural gas: to explore and develop domestic
natural gas in order to enhance domestic natural gas production from new gas fields.

B Workover of existing natural gas field: to implement the work-over of the existing natural
gas field in order to enhance natural gas production from existing gas fields.

(2) Domestic coal development
Action plans for domestic coal development are as follows;

B Finalization of Coal Policy: to finalize the current draft Coal Policy and to formulate the
laws and/or regulations with regards to domestic coal development or coal mine
development.

B Implementation and evaluation of the pilot mining: to implement and evaluate the pilot
mine in order to judge the open cast mine feasibility, including the underground water
treatment, coal production rate, and social impact.

B Demand forecast for domestic coal: to forecast the demand for coal on a rolling basis in
order to match coal production planning.

B Building for the mine engineer training system: to build the mine engineer training system
in order to stand upon a self-reinforcing mine operation without dependence on foreign
country’s support.

B Considering the CBM and/or UCG technology: to consider the CBM (Coal Bed Methane)
and/or UCG (Underground Coal Gasification) technology in order to promote the
utilization of un-used or un-developed domestic coal.
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m To establish the power system portfolio by fuel diversification

m Fuel composition ratio as of 2030: coal 50%, natural gas 25%, others 25%

As shown in plan 1, the Master Plan prioritizes the use of domestic primary energy sources. However,
in the case domestic energy supplies are not enough to fulfill the rapid demand growth for electricity
and natural gas, it will be necessary to tap into other power sources from outside the Bangladesh.

To achieve the best mix of energy supply including imported resources, it would be required to use
economical and stable power source in consideration of environmental protection. Especially coal will
be an important resource as the primary energy supply in Bangladesh hereafter, due to i) its price
stability and lower volatility compared with oil and natural gas, ii) longer reserve to production ratio
compared with oil and natural gas, and iii) its wide spread availability throughout the world and is
expected to be supplied stably, as shown in the following figures.
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Reviewed by the International Energy Agency (IEA), while coal consumption in the world was 3,200
billion tons of oil equivalent (Mtoe) in 2007 (26% of primary energy), it will be 4,900 Mtoe in 2030,
more than a 50% increase (26% of primary energy). About 90% of increased 1,700 Mtoe can be
attributed to increased Asian consumption. The coal consumption share of Asia was about 60% in
2007, and about 70% in 2035. Asia will be center of coal consumption. OECD shares will decrease
from 36% in 2007 to 27% in 2035. On the other hand, shares of LDC will increase from 64% in 2007
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to 73% in 2035. It is projected that coal will play a major role among primary energy sources in the
next decade or so. '

When reviewing world power generation, coal use shares will not change significantly.” It indicates
that coal currently plays a major role in global power generation and this central role will still remain
for some time.

The major primary energy supply forecast in Bangladesh is shown in the figure below, where natural
gas supply will decrease after 2017 while coal supply will increase as an alternative source of natural
gas. In this Master Plan, the target composition of power supply as of 2030 is set at 50% for domestic
and imported coal, 25% for domestic and imported (in the form of LNG) natural gas and 25% for
other sources such as oil, nuclear power and renewable energy.

1980 1950 2000 2010 2020 2030
e u
SSSTeESSTEscTe LITERS
22222SSSS8S8ccscScS33I3SG
_____ SIIIIIZIIILIZILIZLIZIER

Other renewables M Hydro W Gx M Coal
B Biomass Nuclear 101 <+ WEO-2008 total nGes w0l ¥ Caal
Source: IEA World Energy Outlook 2009 Source: PSMP Study Team

Fig. 2-9 World primary energy balance Fig. 2-10 Bangladesh primary energy balance
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Fig. 2-11 Power development plan up to 2030  Fig. 2-12° Power development plan up to 2030
(MW) (%)

(1) Construction of imported coal power station
B FS for imported coal power station: to carry out the FS for imported coal power stations
B DD for imported coal power station: to implement the detailed design reflecting the result
of the FS

! The Institute of Energy Economics, Japan 2010.04

2 IEA World Energy Outlook, 2009
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B Procurement for imported coal: to examine the method on how to procure imported coal as
this is the first time for Bangladesh to import coal by sea

B Establishment of the imported coal chain: to establish the imported coal chain, which
provides a seamless coal delivery system from the mine mouth in the exporting country to
the banker at the power station in Bangladesh

B Construction of a high efficient USC power station: to construct a high efficient power
station by utilizing USC technology in order to prevent global warming.

(2) Introduction of LNG facilities

B FS of the offshore LNG terminal: to implement a feasibility study for the offshore LNG
terminal.

B Procurement of LNG: to establish the LNG chain from the gas fields in exporting countries
to re-gasification.

B Construction of the offshore LNG terminal: to construct an offshore LNG terminal, if the
results of the FS are feasible.

B Consideration of the onshore LNG terminal: to consider the construction of the onshore
LNG terminal in order to establish a long term LNG supply chain

(3) Construction of the oil fired power station
B Establishment of an oil-fired power station (Rental Power) as an emergency measure: to
establish the oil-fired power station or Rental Power as an emergency measure for the short
term solution and to use them during peak demand periods for the long term

(4) Import the electricity generated by hydro power from the neighboring countries or joint
development
B There are huge potential of hydro power sources in the neighboring countries such as India,
Nepal and Bhutan so they can be utilized in the context of the South Asia Regional
Initiative (SARI) for joint development with Bangladesh and the countries of the region.

(5) Development of domestic renewable energy (wind and solar power)
B To develop wind and solar power as a domestic power supply source.
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To realize a low carbon society by introducing a high efficient power supply and low

CO2 emission technology

m To improve 10 points thermal efficiency on average

In order to lessen the coal power station’s environmental impact, it is essential to improve thermal
efficiency by utilizing the proven Clean Coal Technology that has been established in Japan.
According to recent coal-fired power station operations, the world class thermal efficiency (45%, LHV
basis) was achieved by using Ultra Super Critical (USC) technology as a part of the Clean Coal
Technology. By utilizing such technology in Bangladesh, great improvements of thermal efficiency
and contributions to reduce green house gas could be achieved, if compared with the situation by using
the sub critical technology (40%, LHV basis) widely used in other Asia regions.

In addition, there are environmental measures other than global warming, such as the reduction of
NOx, SOx, and particulate matter. With regards to the comprehensive technology transfer regarding
the environmental protection and the promotion of the technology, it makes it possible to achieve 3E,
especially simultaneous environmental protection and economic growth, even through utilizing coal.
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Fig. 2-13 Efficiency improvement of coal fired power plant
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Source: PSMP Study Team
Fig. 2-15 Domestic coal fired power station bird’s eye view (B-K-D-P site)

- - o — = 7 5 - -

Source: PSMP Study Team
Fig. 2-16 Imported coal fired power station bird’s eye view (Cittagong South site)

In line with the apparent curtailment of natural gas production, the improvement of gas utilization
efficiency has become an urgent matter. To prioritize gas supply for higher efficiency power plants is
practically necessary in order to improve the effectiveness of gas utilization in the whole power sector.
Therefore, during the construction of a new power station, including the demolishment of the old
power station, power expansion planning and system operation planning will be implemented in

o

TEPCO




Power System Master Plan 2010

comprehensive consideration of the stability, environment, economics and operation, in line with the
introduction of the world’s class efficient combined cycle power station, and high efficiency and low
carbon emission thermal power technology.

(1) Higher efficient gas power station
B Higher efficiency of the existing gas power station: to achieve higher efficiency via the
re-powering of the existing power station.
B Construction of the combined cycle gas power station: to construct a higher efficient gas
combined power station, and to improve the total efficiency via the allocation of gas to a
higher efficient power station.

(2) Development of domestic coal power station

B FS for domestic coal power station: to implement the FS for domestic coal power station
by using Clean Coal Technology

B DD for domestic coal power station: to implement a detailed design reflecting the result of
the FS

B Construction of high efficient USC power station: to construct a high efficient power
station by using USC technology in order to prevent global warming.

B Consideration of large scale coal power station: while the initial capacity is 600MW,
however, the construction of the large scale power station (1000MW class) will be studied
after 2020.

(3) Reviewing O&M scheme
B To reviewing current O&M scheme, in order to reduce the number of unplanned starts and
stops, and to improve the load factor.
B To establish the USC O&M scheme.
B To establish the environment and safety scheme

(4) Energy conservation, Demand side management
B To rationalize the load dispatch by prioritization of gas allocation to higher efficient power
station in order to reduce CO2 emission.
B To rationalize the customer side by energy conservation and demand side management in
order to reduce CO2 emissions.
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m To build an infrastructure necessary for stable power supply under joint coordination

by the multi-sector

m To jointly build a deep sea port facility by power, industry and commercial sector

It is clear that the enhancement of power supply will be necessary in line with future power demand
growth. As a power supply related infrastructure, it is also necessary to develop a gas transmission
line, a fuel center, a deep sea port, a domestic waterway, a railway and so on. Vast amount of
investment is required to build these infrastructures. It is impossible for the power sector to bear such
huge investment alone. Hence, cooperation with other sectors such as industry and commercial
enterprises will be needed to achieve cost reduction and a synergy effect.
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Source: PSMP Study Team
Fig. 2-17 Example of deep sea port development

(1) Construction of deep sea port
B As of today, the power sector, commercial sector and industry sector are individually
planning to develop the port. However, the multi-sector will harmoniously develop a deep
sea port where huge costs are required.

(2) Improvement of the power transmission system
B To improve the power transmission system in line with power supply amount growth
B To develop cross border power trading.

(3) Enhancement of gas transmission line
B To enhance the gas transmission line in line with domestic gas demand growth

(4) Construction of fuel center

B To enhance the gas transmission line in line with domestic gas demand growth
B To implement a coal center FS.

o
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B To construct a coal center.
B To jointly develop a fuel center (receiving facility for imported coal, LNG and oil) via
multi sector cooperation.

(5) Strengthening the domestic waterway
B To strengthen the domestic waterway via periodical dredging for internal ships from the
coal center to the power station.

(6) Strengthening the railway system
B To strengthen the domestic railway system in order to transport coal from the coal center
to the power station.

2-14
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W To build an efficient and effective mechanism, organization and regulations for stable
power supply

As Bangladesh has less experience in dealing with coal power station development, the Master Plan
recommend to set up an organization for coal procurement, to strengthen the regulations leading to the
sure implementation of regular inspections, to prepare a lucrative investment environment by the
private sector, to impose levies for the plant and equipment investments, to create an investment
environment for the private sector and to establish an effective and efficient power market.

m To establish an organization for long-term stable fuel supply security

(1) Organization for coal procurement
As Bangladesh has less experience in dealing with coal power station development, the Master
Plan recommended to set up a new organization for coal procurement to smooth the way towards
its realization. The following figure is an organizational example of domestic coal procurement.

[Government]

Ministry of
MPEMR Environment

I
- Department of
BERC Energy Div. Environment

[_ Approval of coal price [ Environmental impact
assessment
[ |
the Geological The Bureau of
Survey of Mineral Resource Petrobangla
Bangladesh Development
+ Exploration work «  License issuance
«  Coal-related +  Sector monitoring
standard «  Coal price
calculation &
announcement
[Coal Mining] /= N\ D\
. .. BCMCL
Coal Bangla Private mining I:
(state owned) co.
l l
Transportation Entities
(railway/ barge/ truck)
\ 4
; 3
[Power BPDB IPP
Generation] (state owned) Legend
PUBLIC SECTOR PRIVATE SECTOR == coal flow
: new entity
blue : function

Source: PSMP Study Team
Fig. 2-18 Example of the fuel procurement implementation system of coal fired power plant
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To formulate regulations for compulsory regular inspection of power stations by

leadership of government.

(1) Formulation of regulations for compulsory periodic inspection and repair of power stations.
So far there is no law or regulation for regular inspections, so that each generator independently
carries out its own inspection based on its own judgment. In reality, it is difficult to shut down the
plant due to a tight supply-demand situation for electricity and/or lack of inspection funds. This
creates a situation of non-stop operations until the equipment breaks down, which has a tendency
to lead to more severe damage and longer repair periods; a classic case of “break-down

maintenance.”

In order to ensure the implementation of regular inspections, the Master Plan recommends the
revision of existing rules and regulations, which enables the maintenance scheme to shift over
from break-down maintenance to time-based or condition-based maintenance to maintain the plant

at effective level.

Level Conceptual figure
__________________ Break Down Maintenance (BDM)
A A
B
Level 1 S
Z | Necessary RIBDI. o Nge oo Jabh o v eveenerenee\es |z
8 g
g £
=
—>
Operation Time
“““““““““ Time Based Maintenance (TBM)
Inspectign Interval
A r'd T A
Level 2 §
g g
Sl e B e e :
3 £
< Ne;es_s;ry g
| Reliabili >
Operation Time
“““““““““ Condition Based Maintenance (CBM)
A A
g
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£ | Necessary Reiabiliy. ... g
2 5
£ ]
- =S
Operation Time

Source: PSMP Study Team

Fig. 2-19 Conceptual figure of maintenance management (level-wise)
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m To revise the tariff structure to recover maintenance costs and future investment for

plant and equipment

(1) Introduction of Power Development Surcharge into the power tariff

The current tariff is politically constrained so that it does not envisage funding for neither
appropriate maintenance nor future system expansion. While the prevailing tariff policy adheres to
the cost reflection. The Master Plan recommends that the tariff be revised to realize the cost for
necessary maintenance to maintain the plant condition at an appropriate level. It is also
recommended that the introduction of the power development surcharge into the power tariff be
conducted for the purpose of funding the development of the power system and/or energy saving
projects.

(2) Promotion of private investment to realize the Master Plan
So far public funding has played a major role in establishing power system development, it is
recommendable to promote private investment and develop an environment that allows private
funding.

(3) To create an effective and efficient power market
In order to make the power sector more effective and efficient, the Master Plan recommends the
introduction of a competitive market where the customer can select power providers.
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m To reduce the poverty through the growth of socio-economy.

To promote the local community and mutual collaboration

According to the Human Poverty Index (HPI-I) by UNDP, the 36.1% index value, Bangladesh ranks
112th among 135 countries in 2007, and is the third worst in the entire Asian region after Afghanistan
and Timor-East. However, when looking at the HPI trend, the HPI-I for Bangladesh improved quickly
over the last recent years. The present poverty index of Bangladesh is slightly higher than that of
Indonesia and the Philippines 10 years ago. However, it is possible that Bangladesh could rank within
the middle range of countries on the HPI within several years, if the present economic growth

continues.
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Source: United Nations Development Programme [Human Development Report 1998] — [Human
Development report 2009]
Fig. 2-20 Human poverty index trend
(1) To spread stable and sustainable power supply

()

(&)

Stable and sustainable power supply will be essential for Bangladesh to continue economic growth
and switch the industry structure over to export processing. Power expansion planning and
transmission planning shown in the Master Plan should surely be implemented.

To promote remote area electrification
Through power system expansion and power transmission development, the power system all over
Bangladesh will be enhanced, as a result, local electrification will also be promoted.

To promote the local industry, associated employment opportunities and income increases

An ample amount of stable power supply makes it possible to expand into local industries such as
garments, developing industrial zones and free trade zones, which lead to massive long term
employment opportunities for people in the region. In the operation of power stations, 250 to 300
operators and engineers are required per power station. In addition, 1,000 personnel per day are
needed for the construction, 1500 to 2000 contractors per day for the regular overhaul and other
outsourcing resources for regular services are also required. When the construction of the power
station is implemented according to this Master Plan, 6,500 to 8,000 regular employees and 80,000
to 150,000 of non regular manpower will be required as a whole for the generation industry. These
people will be preferentially employed from within the local community. This momentum
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C))

contributes to economic growth with macro-economic improvements which ultimately enhances
social and economic inclusion, integration of marginalized people and the reduction of poverty.

To promote mutual collaboration between the power station and the local community

For the construction and operation of the power station, the understanding and cooperation of the
local community is essential. For security reasons, power stations are normally isolated by a fence
so that land providers and local residents are not able to enter the power station’s property. In a
recent case in Japan, however, the green belt park, playground and swimming pool adjacent to the
power station are opened to local community to promote mutual collaboration and exchange
between the local people and power station personnel.

When introducing the coal fired power station, it is necessary to reduce environmental impact from
environmental equipment. In addition, it may be required to disclose measured data from pollution,
noise, vibration, land subsidence etc. to gain the understanding of the local community. It is also
recommended to employ local people and promote mutual collaboration between the power station
and the local community by using the power station’s facilities.
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2.5 Road map and Action plan
A roadmap for the Master Plan regarding sound implementation guidance has been created based on
the discussion with counterparts and the PSMP Study Team. The roadmap indicates implementation
timing on short, mid and long term basis for each item and also indicates targets to be achieved, so
that the GoB is easily identify what and when the minimum requirements should be implemented by
whom. A certain implementation of activities in line with the designated roadmap by the designated
time frame is highly recommended.

For reference, an action plan with activities corresponding to this Master Plan is proposed in order to
achieve further good practice. Among activities on the action plan, which are described on the
roadmap, are highlighted with ID numbering. On the action plan, concrete implementation measures
in line with the corresponding references are expected for utilization for the GoB.
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Road toward 2030
N Short term Mid term Long term
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Action Plan

Pla To actively develop domestic primary energy resources
Phast . . . . .
D STMI T Corresponding Action Plan Potential Impact Action Agents
DR-1 o) 4.1 Finalization of Coal Policy High GoB
DR-2 o 4.2 Disision of mining method for 2nd slice Midium GoB, Petrobangla
DR-3 | O 4.2 Implementation of Pilot mining High Petorbangla
DR-4 0 (4.2 Considering the CBM project High Petorbangla
DR-5 O 42 Considering the UGC project High Petorbangla
DR-6 |O]|O[0O]42 Formulation of domestic coal scenario High Petorbangla
DR-7 OlO[0O]45 Formulation of domestic coal price scenario Midium Petorbangla
DR-8 (0] 422 Building for the mine engineer training system High Petorbangla
DR-9 o) 5.1 Formulate gas sector development Midium GoB
DR-10 |OJO|O|[52 Re-evaluation of domestic natural gas reserve High GoB, HCU
DR-11 JOlO|O[53 Demand forecast for natural gas High Petorbangla, GTCL
DR-12 |O] O] 054,55 Formulation of domestic gas supply plan Midium Petrobangla
DR-13 0Olo]oO|s56 Formulation of imported gas supply plan Midium Petrobangla
DR-14 O] O] O]5.7 Mid-long term gas evaculation plan High Petrobangla
DR-15 |O] O] O]59 Forecast for natural gas price Midium Petrobangla
DR-16 |O] O] 0|59 Formulation of gas development plan Midium Petorbangla
DR-17 | O] 0| O]143 Site sellection for domestic coal P/S High BPDB
DR-18 [0) 14.3 Implementation domestic P/S FS High BPDB
DR-19 [0) 142 Decision of domestic coal P/S spec High BPDB
P|3 To establish the power system portfolio by fuel diversification
Phas . . . .

D STMI T Corresponding Action Plan Potential Impact Action Agents
ERD-1 |0] 0] 043,44 Forecast for imported coal Midium Petrobangla/BPDB
ERD-2 | O 4.5 Forecast for imported coal price Midium Petrobangla/BPDB
ERD-3 | O 4.6 Forecast for domestic/import coal suppl Midium GoB
ERD-4 | O Sl Formulate of LNG introduction plan High GoB
ERD-5 O] O] O]6.1 Formulation of imported oil plan Midium BPC
ERD-6 | O] O] O]6.1 Formulation of oil supply plan Midium GoB
ERD-7 O] O] O6.1 Formulation of oil price scenario Midium BPC
ERD-8§ |O] 0| 0|84 Formulation of oil P/S plan High BPC/BPDB
ERD-9 |O0]| 0] 0|87 Formulation of renewable energy scenario High GoB
ERD-10 | O] O] O ]6.2 Risk analysis of renewable energy Midium GoB
ERD-11 | O 14.3 Sellection of desing coal Midium BPDB
ERD-12 | O 143 Decision of imported coal transportation Midium BPDB
ERD-13 o 14.4 Decision of coal import by large vessel Midium BPDB

ERD-14 | O 4.4,17.3 DD for imported coal power station High BPDB
ERD-15 | O 14.3 Procurement for imported coal High BPDB
ERD-16 | O 13.3 Establishment of imported coal chain High GoB
ERD-17 | O 5.7 Decision of LNG facility spec High Petrobangla/BPDB
ERD-18 | O| O | O |14.3,144 Implementation of domestic coal P/S FS Midium BPDB
ERD-19 O] O O|[143 Implementation of imported coal P/S FS High BPDB
ERD-20 O O[O 151 Planning for construction schedule High BPDB
ERD-21 0O [14.3 Considering large scale power plant High BPDB
ERD-22 | O] O | OJ15.2 Estimation for P/S construction cost Midium BPDB

Pla To realize the low carbon society by introducing high efficient power supply and low CO2 emission technology
Phase . . . .

ID STMI T Corresponding Action Plan Potential Impact Action Agents
EEU-1 0]0]0][113 Introduction of USC technolog high BPDB
EEU-2 | O| O O [12.1,12.2,12.3, Formulation of optimum power supply high BPDB
EEU-3 |O| O[O (142,143 Decision of P/S major equipment/layout high BPDB
EEU4 | O 17.1 Establish P/S maintenance scheme high BPDB
EEU-5 | O 17.1 Establish the USC O&M scheme high BPDB
EEU-6 | O 17.2 Establish the environment and safety scheme high BPDB
EEU-7 | O 83 Considering conversion to higher efficient gas P/S high BPDB
EEU8 | O 84 Considering construction of combined cycle gas P/S high BPDB
EEU-9 OflOf62 Development of domestic renewable energy high BPDB

EEU-10 0] 0[6.2,19.6 Joint Development of hydor with neighbour countries high BPDB
EEU-11 | 0] 0] 0|75 Energy conservation, Demand side management high BPDB
Plan 4 To build infrastructure necessary for power stable supply coordinated by multi sector jointly

Phast . . . .

D STMI L Corresponding Action Plan Potential Impact Action Agents

I-1 OJO|O|s.10 Enhancement of gas transmission line High Petrobangla, GTCL

1-2 0] 0] 0]e.l1 Construction of oil receiving facility High BPC

1-3 0O]lo] O]l Formulation of infrastructure construction road map High GoB

1-4 0]O0]|O]1l.2 Construction of deep sea port High GoB

I-5 Olofolfi31 Construction of fuel center High BPDB, BPC, Petrobangla

1-6 O [133 Strengthening the domestic waterwa High GoB

17 0]0[0]92 Improvement of the power transmission system High PGCB

1-8 Olo|0O]143 Strengthening the railway system High GoB
JE To build the efficient and effective mechanism, organization and law for stable power supply

D T%— Corresponding Action Plan Potential Impact Action Agents

PN-1 o 17.1 Legislation of the law for compulsory periodic inspection and repair at power station High PGCL
PN-2 [e) 17.3 Establishment of mine management section High GoB
PN-3 (o} o) 10.5 Introduction of Power Development Surcharge into the power tariff High GoB
PN-4 (0] 10.1 Promotion of private investment to realize the Master Plan High GoB
PN-5 O] 0]10.1 To create effective and efficient power market High GoB
Plan 6 To reduce the poverty through the growth of socio-economy
Phas: . . .

D STMI T Corresponding Action Plan Potential Impact Action Agents
TFE-1 | O 8.8 To spread stable and sustainable power supply High GoB
TFE-2 | O 2.3 To promote remote area electrification High GoB
TFE-3 of0[23 To promote the local industry and associated employment opportunity and income increase High GoB

Source: PSMP Study Team
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Chapter 3 Power Demand Forecasts and Power Development Plan

3.1 Power demand forecasts
The adoption scenarios of the power demand forecast in this MP are as shown in the figure below.
The figure indicates three scenarios; (i) GDP 7% scenario and (ii) GDP 6% scenario, based on energy

intensity method, and (iii) government policy scenario.
Power Demand Forecast 2010-2030
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Source: PSMP Study Team
Fig. 3-1 Three scenarios for power demand forecast

Table 3-1 Result of demand forecast (3 scenario)

Government Policy Comparison GDP7% Comparison GDP6%

Iy Scenario Scenario Scenario

Peak Demand | Generation | Peak Demand | Generation | Peak Demand | Generation

[MW] [GWH] [MW] [GWH] [MW] [GWH]

2010 6,454 33,922 6,454 33,922 6,454 33,922
2011 6,765 35,557 6,869 36,103 6,756 35,510
2012 7,518 39,515 7,329 38,521 7,083 37,228
2013 8,349 43,882 7,837 41,191 7,436 39,084
2014 9,268 48,713 8,398 44,140 7,819 41,097
2015 10,283 54,047 9,019 47,404 8,232 43,267
2016 11,405 59,945 9,705 51,009 8,680 45,622
2017 12,644 66,457 10,463 54,994 9,165 48,171
2018 14,014 73,658 11,300 59,393 9,689 50,925
2019 15,527 81,610 12,224 64,249 10,255 53,900
2020 17,304 90,950 13,244 69,610 10,868 57,122
2021 18,838 99,838 14,249 75,517 11,442 60,640
2022 20,443 109,239 15,344 81,992 12,056 64,422
2023 21,993 118,485 16,539 89,102 12,713 68,490
2024 23,581 128,073 17,840 96,893 13,416 72,865
2025 25,199 137,965 19,257 105,432 14,167 77,564
2026 26,838 148,114 20,814 114,868 14,979 82,666
2027 28,487 158,462 22,509 125,209 15,848 88,156
2028 30,134 168,943 24,353 136,533 16,776 94,053
2029 31,873 180,089 26,358 148,928 17,768 100,393
2030 33,708 191,933 28,537 162,490 18,828 107,207

Source: PSMP Study Team
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3.2 Detailed study for realizing long-term target

3.2.1 Setting scenario of power development plan
The following scenarios are examined in consideration of uncertain events in regards to the power
development plan.

Table 3-2 Power development scenario

Scenario Concept
Optimum power sources development plan, securing fuel supply via multiple
Fuel Diversified sources based on coal development (developing new domestic mining, increasing

Scenario (Base case) | existing mining capacity, securing imported coal) ; natural gases, fossil fuels
(heavy and light oil), renewable energy.

Domestic Coal For the Base Scenario, fuel supply mainly via a large-scale increase in production

Promotion Scenario at domestic mining including strip mining is considered.

Import Coal For the Base Scenario, fuel supply comes mainly from imported coal due to

Propmotion Scenario co'nsviderations regarding the impossibility or a long period to develop domestic
mining.

Gas Promotion For the Base Scenario, fuel supply mainly comes from new domestic gas

Scenario development, and gas procurement secured from a long-term perspective.

Source: PSMP Study Team

3.2.2 Determination of power development scenario, being closely-interlinked with primary
energy supply

The power development plan is closely-interlinked with prime energy supply. The government plan
for renewable, cross boarder, and the nuclear power generation plan is provided in light of the
power development plan. As detailed in chapter 5, the gas supply scenario will decrease gradually
from its peak in 2017. In considering factors such as the construction lead time for gas-fired power
stations, the government plan for the gas fired power station should be given in regards to the power
development plan in the same manner. Therefore, the power development scenario is to be
determined in combination with coal and oil as a variable condition.

Variable < Gas
Condition
559
80% %
Gas Gas Gas
25% 25% 25%
Fixed Nuclear Nuclear Nuclear Nuclear
ggu?dltlon Renewable Renewable Renewable Renewable
0
___________ Cross Boarder_| | Cross Boarder Cross Boarder | | Cross Boarder
Fuel Domestic Import Gas Prom.
Diversification Coal Prom. Coal Prom.

Source: PSMP Study Team

Fig. 3-2 Fuel-wise composition for each scenario
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3.2.3 Quantitative Evaluation of 3E (Economy, Environment, Energy security)
The fuel diversification scenario has been selected as the most optimum scenario, maximizing 3E
value.

Table 3-3 3E Quantitative evaluation result

Energy
Scenario Economy Environment Security gz;[zi Priority
0.7 0.1 0.2
Fuel Diversification 4 2 5 4.064 1
Import Coal Lack 3 3 4 3.245 2
Domestic Coal Lack 2 3 1 1.845 4
Gas Promotion 2 4 2 2.180 3

Source: PSMP Study Team

3.2.4 Power development plan based on the Fuel Diversification scenario
The detailed plan of power development by fuel diversification scenario is as follows,

Table 3-4 Unit additions and system reliability indices (Fuel Diversification scenario)

Unit Additions, Number of Unit Sysm?;};glel:blhty
TDomestic Cross Install;d

FY ]}jgzl((i Doér(l) zsltlc Coal Irélg;)lrt Gas CC|Gas CC Erljg(i)ne Nuclear | Hydro }?;;a?]r CS\BRVCI]W LOLP | ENS. I;;::g;

[MW] | 600MW 1,0\(})\;)M 600MW 750MW [450MW 100MW 1,000MW|100MW [%] | GWH [%]
2016 11,405 2 1 1 250 | 14,943 |0.001%| O 20.57
2017| 12,644 3 1 1 16,399 [0.000%| O 23.38
2018| 14,014 1 1 1 500 | 19,249 |0.000%| O 31.16
2019| 15,527, 2 2 20,649 [0.000%| O 26.26
2020[ 17,304 1 1 2 1 22,509 [0.000%| O 26.71
2021( 18,838 1 500 | 23,809 |0.006%| O 18.39
2022( 20,443 1 1 750 | 24,961 |0.017%| O 14.96
2023( 21,993 1 1 1 1,000 | 26,954 |0.006%| 0O 16.57
2024| 23,581 2 1 28,966 [0.011%| O 15.72
2025| 25,199 1 1 29,717 [0.079%| O 12.19
2026| 26,838 1 2 2 31,388 [0.114%| 0 11.37
2027| 28,487 1 2 1 33,513 [0.126%| O 11.20
2028 30,134 2 1 35,253 [0.277%| O 9.11
2029| 31,873 2 2 2 37,263 (0.110%| 0 11.94
2030[ 33,708 1 1 38,685 [0.321%| O 9.14

Total 8 6 14 3 2 14 4 1

TotalMW | 4,800 6,000 | 8,400 | 2,250 | 900 | 1,400 | 4,000 100 {3,000 | 30,600

Source: PSMP Study Team

Power development plans are formed by fuel type based on diversification scenario for each demand
forecast up to 2030.
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Fig. 3-3 Power development plan by 2030
(Demand: Government policy)
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Fig. 3-4 Power development plan by 2030
(Demand: Comparison 7%)
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Source: PSMP Study Team
Fig. 3-5 Power development plan by 2030
(Demand: Comparison 6%)
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3.2.5 2030 power system expansion plan
The 2030 power system expansion plan, which satisfies the Fuel Diversification scenario is shown
in Fig. 3-6.

System Configuration (2030) (Grid Demand: 33GW)
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Fig. 3-6 Power system expansion plan at 2030 (overall system)
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Chapter 4  Financing for Materialization of the Master Plan

4.1 Total investment required and funding sources
4.1.1 Aggregated amount of investment

The aggregated amount of investment for the development of the generation, transmissions and
the related facilities to implement this Master Plan are estimated to be as follows;

Table 4-1 Aggregated amount of investment

. Annual Averega .

e ey —— Generatilon Total Ith?st.ment of Investment dltt.() .

Capacity (Taka Billion) (Taka billion) (USS$ million)
Generation & Transmission

Public Sector 5,787 MW 947 47.4 681

Private Sector 9,436 MW 710 355 510

Pub/Priv Unclassified 17,600 MW 1,776 88.8 1,276

Renewable Energyl 3.611 MW 95 13 .

& Intl Connection ’ )

Sub-total 36,434 MW 3,456 172.8 2,483
Related Facilities 1,449 72.5 1,042
Total 36,434 MW 4,905 2453 3,525

Source: PSMP Study Team

The aggregated investments for the development of the generation, transmission and related
facilities are found to be at Taka 4.9 trillion (US$ 70.5 billion). The annual average of the
investment amounts to Tk 245 billion (US$ 3.5 billion). The peak of the investment will be
reached in FY 2013 for the amount of Tk 347 billion (US$ 5.0 billion) while the bottom will be
found during the final couple of years. The amount will be Tk 78 billion (US$ 1.1 billion). The
year wise investment and its cumulative total appear in the figure below.

The graph presents the twin peaks of annual investments, the first one of which is during the
fiscal years of 2012 and 2017, while the second one is during FY 2024 and FY 2027. The first
peak is formed by a concentration of investments that are intended to cope with the prevailing
power shortage while the second one is formed by the concentration caused by the retirements
of plants with shorter life spans that have been constructed during the first peak period. The
issue of financing is critically important for meeting the financial needs during the first peak
period, in particular. The underlying reason is found in the fact that the entire first peak of
investments is the new investments that need to be identified with financing sources from
scratch. The second peak, on the other hand, should be less difficult in terms of financing as the
expiring plants accompany the accumulated depreciation that can be re-invested for the
replacing of investments.

Hydro power is excluded from renewable energy, included in “Generation & Transmission, Public Sector”.
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Fig. 4-1 The aggregated investment under the Master Plan (FY 2010 constant price)

4.1.2  Source of funds
The source of funds can be summarized in the following table;

Table 4-2 Funding source and fund volume for the Master Plan

(Taka Billion)
Present Level of Fund Vol.ume Annual Average
Expected in 2-3 Investment under
Fund Volume Years Master Plan
National Budget (incl. ODA
. 50 78.4
assistance by donors)
Government Schemes for PPP
. 2.3 25.1
Promotion
Donors’ Assistance to IPPs - 18.6
Rental Power 18 0
Total 70.3 122.1 245.3

Source: PSMP Study Team

The volume of funds currently available from the identified sources of funds stands at Tk 70
billion (US$ 1.0 billion) annually. In the 2-3 years to come, the PPP funds in the national
budget and commitments by donors are expected to increase. In addition to those mentioned
and for the sake of analysis, the PSMP Study Team assumes that WB and ADB extend their
assistance of direct loan and partial risk guarantees to one IPP plant for each three year period.
Given these assumptions, the annual allocation to the power sector will increase by Tk 27
billion (US$ 0.3 billion) which will then be added by the leverage effect of Tk 27 billion
(US$ 0.4 billion). The total volume that can be financed in consideration of those effects will
amount to Tk 122 billion (US$ 1.7 billion). The Master Plan as a whole requires an annual
allocation of Tk 245 billion and the amount calculated for future availability covers only 50%
of the total requirement, while the remaining 50% has yet to be identified in its funding source.
It is imperative that the funding source needs to be expanded and efforts should be made to
increase the funding volume from each of the funding sources to fill the gap.

! Includes leverage effects
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In the meantime, although the realization of the Master Plan requires painstaking efforts to
secure the sufficient amount of funds required, it is needed to be considerate before hastily
concluding that the prevailing conditions constitutes an insurmountable barriers which could
endanger the implementation of the Master Plan. In general, the funds float in search of better
investment opportunities while scrutinizing the risks and returns involved. The fact that power
sector was not able to receive sufficient funds for development buttresses the underlying fact
that the projects have not yet been formulated which is sufficiently attractive for risk-taking
and investment. What is important is to carefully prepare the projects, while developing an
environment conducive to investments including the assurance of a sufficient return which is
matched against the risks to be taken on the investment, diversify the funding source, pursuing
the expansion of funding through which the Master Plan grows as the plan assuring a high
probability of funding support.

4.1.3 Promotion of private sector investment
At around 2000, the private sector development in the power sector used to be in a full swing
but has lost its momentum since then. Since 2003, there has been no large scale development of
IPPs. The development has been on stall for a considerable time period. The following
underlying reasons behind the stagnant development are frequently referred to;
B Unfavorable business environment for investments owing to the global financial crisis
and economic slump,
Low and inadequate levels of electricity tariffs and gas tariffs,
Vulnerable financial standing of the single power purchasing entity, BPDB,
Unstable supply of gas for long term supply and commitment by contracts,
Constraints of implementation capability of government institutions,
Lack of transparency in the government processes, lack of timely decision-making and
enforcement of government commitment, and
The spreading of a skepticism among private sector investors against the government
handling of private investment.

The government, on the other hand, launched a series of promotion policies and proceeded in
their implementation. The following are some of the policy measures launched by the
government;
B Exemption and alleviation of income taxes, import duties and value added taxes by
virtue of the Private Power Generation Policy,
B The purchasing of electricity generated by captive generation plants by virtue of the
Captive Power Generation Policy
B Establishment of PPP Guideline and special fund allocation for PPP within the national
budget,
B Introduction of rental power generation and quick rental power generation as the
emergency measures to cope with the power shortage.

The policy measures adopted by the government directly address the improvement of
investment returns and the alleviation of the shortage of funds over a shorter time span. On the
other hand, the long term and fundamental elements such as protection from country risks,
improvement of fundamental risk/return correlations, improvement of the financial strength of
the single power purchasing entity, revision of electricity tariffs, long term assurance of fuel
supply, capacity building of government institutions engaged in the power sector development,
etc. have yet to be addressed and remain insufficient.

The new political regime, having assumed the power in early 2009, has started tackling the
problems in the power sector by introducing and promoting a rental power generation system
while launching a road-show to induce the private sector to invest in power sector development.
These events are demonstrating the government attitude changes and their willingness to
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confront power sector issues. Such changes of the government attitude are acknowledged to
have drawn positive responses from private investors. The new government has taken over from
the previous government large IPPs that the previous government made repeated but abortive
attempts for competitive bidding over several years in the past but has successfully approved the
bidding results lately. It is imperative to capture the momentum being created and to make such
changes and momentum a solid path for development. The PSMP Study Team is of the opinion
that each of the aforementioned constraints needs to be addressed and measures need to be
implemented for improvement, revision, alleviation and strengthening. For an individual
investor facing the risk of long term investment, any one of the issues mentioned poses to be a
vital factor for making his/her investment decision. The government is urged to address and
resolve the following hurdles and solidify an environment conducive to investment by any
means;

(1) To develop an environment which is conducive and allows for a sufficient return
amount matched against the risks of long term investment,

(2) To alleviate the risks involved for the recovery of investment (strengthening of
the financial health of BPDB, assurance of the government for bill collection,
arrangement by the government for protection from the country risk),

(3) To revise the electricity tariffs and gas tariffs,

(4) To strengthen the financial strength of the power purchasing entity, BPDB,

(5) To promote the development of fuel and to enable a stable long term supply of
fuel under a long term supply contract, and

(6) To establish a transparent process in the government handling of private
investment, to proceed with a timely decision-making and its enforcement, and
the due delivery of commitments.

4.2  Master Plan and the electricity tariff

4.2.1 Pursuit for the electricity tariff in due reflection of the generation cost
The levelized costs during the Master Plan period turns out to be; Tk 6.91/kWh for new plant
generation ; Tk 8.17/kWh from existing plants; and Tk 7.84/kWh for purchased power from
third parties. The overall cost integrating all of the three is identified as Tk 7.83/kWh which is
the value expressed in the FY 2010 constant price without including the inflation and
levelization' for the whole term of the Master Plan.

The preceding sub-sections reviewed the generation cost of the generation plants and related
plants together with the overall cost of generation including the purchasing costs of electricity.
The cost derived indicates the total cost to be incurred to the power system of the country and
the level of tariffs to be satisfied. The cost obtained stays at a high level and implies that the
revision of the power tariff is required for a significant margin from the prevailing level. By all
means, the tariff needs to be adjusted to a level that sufficiently covers the overall cost for the
power. The prevalent bulk tariff adhered to by BPDB is Tk 2.37/kWh?. For the power tariff to
reach the overall cost of power under the Master Plan at Tk 7.83/kWh, the bulk tariff needs to
be raised to 3.3 times the prevailing level. Assuming that the gas price is adjusted to the
international level in five years, the bulk tariff needs to be raised to 330%, equivalent to an
annual increase of 27%. As indicated before, the overall power cost starts the Master Plan
period at a high level from its very beginning and remains stagnant in the middle to latter part of
the period. The start at the high level stems from the fuel cost adopting international prices, in
particular, the gas price is set up at a level that is significantly higher than the prevailing price.
According to the calculation, the overall cost records a peak of Tk 8.84/kWh in FY 2012. The
overall cost tends to gradually decline from the year towards the final end of the Master Plan.

! The analysis here has adopted a discount rate of 12% in calculating the levelized cost.
% Based on the hearing at BPDB and BERC at the time of the revision of bulk tariff taken place in 2008.
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Should it happen that the gas price is adjusted towards the international level, the storyline
articulated above will become the reality in which, unless the tariff is drastically adjusted, the
bulk selling business of power by BPDB will end up becoming a loss-making operation.

4.2.2 Recommendation for tariff revision

As of FY 2009, the structure of the power source of BPDB, the single buyer of the power in the
country, consists of; 41% from its own generation; 19% from public generation entities
(government/BPDB owned); 34% from IPP purchases; and 5% from rental power producers.
The costs of electricity for each of the sources are Tk 2.53/kWh for its own generation; Tk
1.21/kWh for the publicly owned generation entities; Tk 2.70/kWh for IPPs; and Tk 5.20/kWh
for rental power producers. The overall acquisition cost of BPDB for all the power sources
stands at Tk 3.07/kWh for the year. The average billing rate of BPDB, on the other hand, stands
at Tk 2.56/kWh including its retail selling to certain designated consumers'. The acquisition and
selling prices leave BPDB with a negative margin of Tk 0.51/kWh?. Of particular mention is the
increase of rental power which expanded its shares among the total acquisition of BPDB from
0.2% in FY 2008 to 5.2% in FY 2009, is creating significant losses in the single buyer
operation.

The purchasing of power by BPDB from the rental power producers is conducted under
government initiatives and is supposed to be supported by the government in its financial
outcome. The remedy assistance provided by the government remains in the provision of funds
in the form of loans with interest. BPDB, though it is helped by the funds for tiding over cash
flow deficiencies but is of no help in terms of profit and loss accounting in ending up with the
accumulation of losses in its profit and loss statement. For BPDB, there hardly exists a source of
funds for repaying the funds provided through lending by the government. The financial
standing of BPDB has been placed in very weak and vulnerable position for a long time with the
accumulation of losses in its balance sheet and that fact has been one of the key elements that
have constrained the development of IPP market. The situation is being further aggravated in
line with the promotion of the rental power generation system. The weakness and fragility of
BPDB’s financial position has caused long lasting and fundamental problems such as the weak
capacity for power development; lack of proper maintenance activities of existing plants;
constraints in the purchasing of power generated by the private sector entities; anxieties
spreading about the capability for contract performance; and constraints in new investment for
the development of power both in the public and private sectors. The government is urged to
take immediate steps for coping with the situations and resultant issues.

In concluding this Chapter, the PSMP Study Team stands resolved to face the issues needing
rectifying and recommends that the government take the necessary steps in the following
specific recommendations;

(1) Subsidy to cover the deficit Incurred by rental power
Rental power is a system that has been initiated and promoted by the government as an
immediate measure to cope with the critical shortage of power. With the exception of several
plants whose contracts runs for a relatively long term of 15 years, most of the contracts are
short term ones of three to five years in which the per unit cost of power inevitably becomes
expensive as the rental power producers try to absorb the depreciation of the plant within such
limited short times. BPDB is obligated to purchase the rental power produced at such high cost
and to sell the power at the regulated bulk tariff with no effective means to avoid the loss
creation in the dealing operation. The negative margin incurred at BPDB needs to be
recognized as the cost of the policy implementation initiated by the government and there

' BPDB, “Annual Report 2008-2009"
2 ditto
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exists a legitimate reason for the government to bear such cost. The present assistance of the
government through the extension of loans to BPDB should be replaced by the grant for the
purpose of alleviating the burden of loss creation at BPDB. Such actions of the government, if
honored, are recommended to be made retroactive to the starting year of the rental power
system (FY 2008), in theory.

(2) Revision of bulk selling tariff

The preceding subsection argued that the electricity tariff should be revised to reflect the
overall power cost under the Master Plan. The fundamental policy of the government for
setting the electricity tariff stipulates the achievement of the cost reflective tariff in Bangladesh.
In actuality, the principle has not been duly met and the history of the tariff revision has been
reputed as the ones of “too little, too late”. The fundamental principle laid down appears to be
becoming dormant. The prevailing insufficient tariff has caused the power sector of the country
problems such as the delay in development; the delay in energy saving activities; while not
meeting the growing demand which is ending in the acute and aggravating shortage of power.
The revision of tariffs to reflect costs is vital to develop an environment conducive to private
sector investment and to activate demand side management. The power shortage issue needs to
be addressed from both sides of the demand and the supply. The establishment of a cost
reflective tariff is one of the indispensable steps to be taken. It is unfortunate to know that,
while arguments are occurring between the government agencies and officials concerned that
the cost reflective tariff is a non-negotiable must, there is no clear initiative or indicative
actions for the realization of such a tariff.

The government and BERC should take strong leadership in establishing and launching an
action plan to materialize the cost reflective tariff. The power cost observed in the preceding
sub-chapter has been based on the international fuel prices and its wide deviation from the
current tariff prevailing in the country has been observed. The first phase of the action plan
should focus on achieving the cost reflective tariff based on domestic fuel prices and in the
second phase to proceed to adjust the fuel price and the electricity tariff to international levels.
Should it happen that the fuel price be adjusted in the nearer future, it would be necessary to
execute the two phases of actions simultaneously.

(3) Raising of funds through power development surcharge

In concluding the chapter, the PSMP Study Team recommends that the government introduce a
“Power Development Surcharge” System for the purpose of raising the funds for power
development and moving toward the self sustaining power system in the country. The
fundamental principle for the electricity tariff is laid on the cost recovery which limits the
power entities to collect electricity bills only to the extent that they recover the costs invested.
There is no system where the power entities gain the funds for expansion through bill
collection. The funding for expansion is virtually limited to relying on government and/pr
donor funding only. The following recommends that the government establish a new channel
for accumulating investment funds enabling the power sector to become financially self
sustainable.
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Chapter 5 Recommendations

In this chapter, the recommendations have been submitted based on knowledge acquired by
investigation so far.

As mentioned in Chapter 2, this MP has developed the vision of the MP as the prioritized goal, and
has set the value-up plans and targets in order to achieve the goal. The following describes the detailed
recommendation to attain those targets. The following figure summarizes the target with the
corresponding recommendations.

y

Value up plan 1

W

Value up plan 2

A\ 4

Value up plan 3

°

Value up plan 4

v

Value up plan 5

Value up plan 6

Source: PSMP Study Team

Fig. 5-1 Relationship between each target and recommendations
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5.1 Study for basic design regarding deep sea port development (F/S, D/D)

In order to receive import coal ships, and for the industrial structural development of Bangladesh
towards processed exportation and to export products, the necessity for a deep sea port continues to
grow the economy. Because it needs a huge amount of investment for the development of deep
seaports, it is difficult for the power sector to proceed alone. Hence, it should proceed with the
coordination of other sectors such as commercial sector, industry sector and other financing from
international organizations. The PSMP Study Team recommends a study for deep sea ports and the
related conditions of import coal, oil, and gas.

= = -
.....____1-1_;'f o

1Pﬁ’wer Seet

[J
Source: PSMP Study Team

Fig. 5-2 Image of deep sea port development by multi-sector in Matarbari
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5.2 Study for the basic design of coal-fired power plant applied high efficiency generation
technology (F/S, D/D)

In this study, from the optimum power generation plan and transmission network development plan
which were formulated based on the results of the investigation in the 2nd year, after proceeding with
the technical, economic, environmental and social analyses, to prioritize projects with high
development possibility and create a short list with three sites and proceed to a rough technical study.
For the construction of a power station, based on the aforementioned technical study, the feasibility
study (F/S), detailed design (D/D) reflecting the local characteristics is needed. The main study
contents are; securing of ground, generation facilities, cooling water and fuel, transportation, capacity
of fuel, treatment of coal ash, methods for the prevention of air pollution, methods of environmental
conservation, the selection of the main equipment, water systems for the power station, coal handling
facility, port infrastructure, ash treatment facility, heavy equipment and material during construction,
packing for transportation, transportation restrictions, transportation methods for heavy equipment
during maintenance etc.
Through application of the USC coal-fired power plant equipments, enhanced generation efficiency
becomes possible and reduction of CO2 emission are also realized in order to contribute to adaptation
of climate change problems. Further, although coal-fired power plants generally emit more NOX,
SOx and dust than gas-fired ones, emissions can be reduced drastically by applying state-of-the-art
denitrification, desulphurization and dust collection facilities or technology. This also means that the
construction of environmental-friendly coal-fired power plants can also be attained. As the next step,
the PSMP Study Team recommends conducting a feasibility study based on the needs of Bangladesh

_and the donor.

- Soflfce: PSMP Study Team

Fig. 5-3 Bird-view plan of power plants (L: Domestic coal: Import coal)
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5.3 Support project for the enhancement of O&M organization and human education in
thermal power generation (Technical support)

Based on the results of investigations of existing gas-fired power plants, it became clear that a
majority of the plants are incapable of reaching designated performance levels of capacity and
efficiency. The main reason is that these inspections are more restorative than preventive which
means most repairs take place after something breaks down.
Since power demand will increase in the future, ensuring a stable power supply will require that
generation facilities perform according to original specifications. In order to meet these requirements,
it is important to change over to the concept of “take care before break down” instead of the current
“repair after break down”. In other words, proceed with regular inspection regardless of whether
something is broken or not such as (Time Based Maintenance (TBM))” or heeding to equipment
predictors during monitoring (Condition Based Maintenance (CBM)”.
In order to taking root of TBM and CBM in Bangladesh, it is possible to teach by incorporating CP
training into Japan to transfer maintenance know-how, etc. Moreover, one other effective means is to
provide technical assistance in proceeding with the equipment diagnosis for individual plants which
carries out aged deterioration together with the CP in order to judge the validity to proceed with
rehabilitation.

5.4  Support project for enhancement of gas network (F/S, D/D)

The reason underlying the gas shortage in Bangladesh is the shortage of supply from the gas fields. In
addition, the combined factor of the weakness of the existing gas pipeline does not make things better.
On the other hand, in order to improve the gas network, a huge amount of investment is needed. It is
difficult for Bangladesh given that support from international organizations like ADB is not
sufficient.

One more purpose would be to make a promise to supply gas for Haripur P/S and Bheramara P/S for
which Japan would provide financing, maintenance or upgrades for gas networks would be necessary
in the future, the PSMP Study Team recommneds in proceeding with the development study to
secure gas supplies especially in the west side.

Flow Direction

C D Gas Supplyadded at Connected Node
Source: PSMP Study Team
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5.5 Project for offshore re-gasification facilities (F/S)

Since natural gas demand is already larger than its supply, the introduction of LNG would be the
practical option to fulfill this demand-supply gap. Establishing the LNG chain is essential for the
introduction of LNG. The LNG receiving facilities must be constructed in Bangladesh. The
constructions of proven onshore facilities require a great amount of cost and time. As the offshore gas
receiving facility technique has developed and does not need so much cost and time, the offshore gas
receiving facility has attracted attention. The PSMP Study Team recommends a study in order to
stabilize the supply of LNG in the future.

LTD study data

Source: NIKKISO CO., (2010)

Fig. 5-5 Type of mooring (Left: Jetty type, right: Buoy type)

5.6  Technical support project towards the realization of cross border trading of electric power
as a target (F/S)

The country surrounding Bangladesh, India, Nepal, and Bhutan possesses a vast potential of hydro
power resource capability (assuming that potential hydro power is set in India at 148,700MW, Nepal
at 44,000MW, and Bhutan at 30,000MW). It not only contributes to the development of these regions,
but by using these abundant resources effectively within the countries in South Asia including
Bangladesh, it also contributes to alleviating climate change via renewable energy conversion and
large-scale CDM (Clean Development Mechanism) project development is also expected in the
future. Moreover, hydro-power generation is excellent in load following capability since it is rich in
frequency adjustment functions; there are various advantages for countries in South Asia to establish
a firm electric power network in the future.

The South Asia broadband electric power network basic study is mainly implemented by USAID
(SARI=South Asia Regional Initiative). Cross border trading has already been implemented between
India and Bhutan and India and Nepal.

As for the possibility of cross border trading between India and Bangladesh, the cross border trading
between the Bengal province in India and West Bangladesh is recommended by USAID in its basic
study. In the short term, the power flow in Bangladesh is from east to west. Since power flow is
mitigated by cross border trading, this cross border trading is efficient. But in the mid and long term,
since power flow has changed from west to east, the cross border trading at East and North-east
Bangladesh would became efficient. In addition, existing hydro-power resources are especially
abundant in Bangladesh and in the border of the Eastern or North-east Indian area. Hence, for a
certain period of time, this area will be targeted for development. The potential for cross boarder
trading has been determined for the following reasons; a good supply-demand balance when surplus
hydro power is off-peak during the rainy season is expected to be supplied to Bangladesh where there
are power shortages. On the contrary, during the dry season, the electricity from Bangladesh to India
and electric power accommodation is based on the time difference between both countries as well as
holiday differences etcetera. Since the reinforcement of the power system in India is required, in
order to proceed with electric power trading, it should be determined whether or not there is any
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interest between the countries, in alignment with expectations that these activities will be conducted
by an international organization. The PSMP Study Team recommnends to conduct a developmental
study in order to search for an efficient potential electric power trading scheme from the perspective
of the power development plan and power system plan.

BAY OF BENGAL 500M

MY ANMS

Source: PSMP Study Team

Fig. 5-6 Cross border trading of electric power plan

5.7  Support project for the joint development of a hydro power station with neighboring
countries (F/S)
Although there is some possibility of an interconnected system between Bangladesh, Nepal or
Bhutan, in order to realize such an interconnection that will have a network pass through India, there
are some political difficulties that must be surmounted. It is clear that priority should be given to an
interconnection system with India first. There is another possibility to develop not only an
interconnection system but the joint development of the hydro power station in Assam State,
Northeast India. On the stage of joint development, PSMP Study Team recommnends proceeding
with an investigation of the concerned technical, environmental and social, economic issues.
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5.8 Priority of recommendations
The following figure shows the importance and urgency of recommendations.
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Fig. 5-7 Priority of reccommendations

In order to implement the development of coal-fired power stations which are the core of this Master
Plan smoothly, it is essential to secure fuel supply, prioritizing the development of port facilities for
import coal and the development of domestic coal mines. The PSMP Study Team recommends the
Bangladesh government to implement some measures to strengthen the O&M ability of power
companies so that the increasing newly developed power stations would keep them full performance
for long time.
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